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Island Monitoring 
WL survey continuing in 2006
– 24 sites
– 10 new volunteers (from article)

Stream and Precipitation gaging 
continuing
– Plan to upgrading a site to be a ”full” meteorological station
– Plan to telemetry some sites

All monitoring data collected in 2005 to 
be presented in annual data report
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Island Monitoring con’t
New dedicated setup for each monitoring well
– Water level device (Levelogger)
– Sampling setup
– Plan to add telemetry to the sites

Water Quality monitoring (~summer)
– Environmental indicators at current sites
– Baseline parameters at new monitoring sites
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WL survey sites

24 Existing WL locations  (green)

10 Potential WL locations (orange)

6 Monitoring Well locations (blue)
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WRE Modeling
Phase I modeling Peer Review
– in review: UW - Derek Booth

Phase II
– Mike-SHE 

• Intregrated Hydrological Modelling
System

– Surface water modeling
– MODFLOW conversion
– Special 3-day training session in April
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Monitoring Well Installation
Drilling took longer than expected, nearly 10 
weeks to complete 
– Oct 17th to Dec 20th

5 of 6 wells drilled deeper than predicted. 
– Deepest sample 342’ from Maury Island

1 well (Maury Island – 63rd Ave) is dry
Issues with drilling +/- installation
– King County DOT safety folks
– Concerned Citizen
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Monitoring wells 

5 areas
6 wells
5 - 2” wells
1 - 6” well

Pictures of the 
sites on the 
next slides

VAS_W-60

VAS_W-61 & W-65

VAS_W-62VAS_W-63

VAS_W-64
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location: Wax Orchard @ Vashon Hwy

VAS_W-64
Typical set-up 
w/ J-cap & lock
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location: Wax Orchard @ Vashon Hwy

VAS_W-64
New outside bolts
New locking wellcap & lock
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SW Redding Beach Rd 
VAS_W-63

Valley Center Park-n-Ride

VAS_W-61 & VAS_W-65

Maury Island- 63rd Ave SW 
VAS_W-62

North Vashon Hwy 
VAS_W-60
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Well data

Pump test was completed in Dec 2005
– 3 day test was done on VAS_W-65

• VAS_W-61 was used as a monitoring well

Boring Logs and associated report will 
be completed by King County DOT staff
– Report expected in the next few weeks

WRE Well Data report to be written this 
next quarter
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2005 Budget
Project budget for 2005 is $412,151
Expenses for 2005: $382,489
– 93% of our budget
– Capital portion can be rolled over ~$30,000

Project budget for 2006 is $147,299
– Add 2005 rollover for a new 2006 total: 

$176,961


